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Speaker of the House, J. Dennis Hastert (center) visited the CVC project site on Thursday, Dec. 9. Architect of the Capitol Alan Hantman (right)
led the tour, which included a walk through House expansion space, the CVC Great Hall, orientation theaters and the exhibition gallery space.

This Week — Ongoing Work — 12/13/04 through 12/17/04

CVC and East Front Plaza Highlights:

»  Stone masons have now placed more than 150,000 granite pavers on the CVC roof deck.

* Two interior skylights in the grass beds near the face of the Capitol have now been installed as part of the effort to
prepare the East Front Plaza for the inauguration. The small outer skylights within the grass beds and the two large
skylights in the center of the Plaza have now been capped with temporary covers. These skylight openings will be used
after the inauguration to transport materials from the Plaza level to the interior of the facility.

» All major structural work has been completed, including concrete placements for the roof deck, interior slabs, and all
interior staircases.

«  Dump trucks continue to backfill the sloping pedestrian entrance zones in the eastern half of the site.

*  Workers continue to build mechanical spaces, erect interior blockwork, and install utilities throughout the site.

East Front Extension (EFE) (Inside the Capitol)
«  All major steel erection and demolition activities are completed inside the East Front. Sequence 2 (build-out and
finishes) contractors will begin installing mechanical systems and utilities in this zone.




Truck Tunnel Construction

e The truck tunnel is open to trucks delivering
materials in support of the Sequence 2
contract.

*  Crews have completed placing the asphalt
necessary to restore Northwest Drive and the
traffic lanes at the North Barricade Entrance.
Striping and other finishing activities will
occur over the next few weeks.

Library of Congress (LOC) Tunnel

*  Asphalt paving and restoration work continue
along First Street near the tunnel zone. Both
sides of First Street are now open to traffic.

»  Crews will continue to place concrete along
the eastern end of the tunnel within the
northwest grounds of the LOC. All concrete

placements will be completed by mid- A worker installs a sealant between the glass panes of a CVC skylight located on the
December. House side of the East Front Plaza. Other skylights will be covered for the inauguration.

Next Week — 12/20/04 — 12/24/04

CVC and East Front Plaza Work

« All of the major structural work by the Sequence 1 Contractor, Centex Construction, is expected to be complete.

*  Workers will continue placing the granite paving stones on the CVC roof deck and continue with other plaza deck
work in preparation of the inauguration in January 2005.

« Crews will continue to install utilities, build mechanical spaces, place concrete, erect blockwork, and backfill the
zones near the CVC entrances.

East Front Extension

* Removal of temporary shoring and
minor demolition activities will
continue. All major steel erection
and demolition activities have been
completed.

Truck Tunnel Construction

» Restoration of Northwest Drive and
the Senate Plaza will continue,
including the removal of fences,
placement of pavers and the
restoration of sidewalks.

Library of Congress (LOC) Tunnel

»  Concrete placements and
waterproofing will continue in
various zones along the LOC tunnel
route, especially within the northwest
grounds of the LOC. Pedestrian

The Sequence 1 contractor, Centex Construction, has now completed all of the major
. : structural elements of the CVC, including interior and exterior stairwells. Most of the
access will continue along the east remaining minor work in the Sequence 1 contract will be completed in December, while
side of the work zone. the structure for the tunnel to the Library of Congress will be completed in late January.

If you have any questions about the Capitol Visitor Center Project, please contact Tom Fontana, CVC project communications officer, at
(202) 228-1310, or by e-mail at tfontana@aoc.gov. You can read this document and previous editions on the CVC web site at www.aoc.gov.



